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The International Federation of Red Cross and Red Crescent Societies (IFRC) Disaster Relief Emergency 
Fund (DREF) is a source of un-earmarked money created by the Federation in 1985 to ensure that 
immediate financial support is available for Red Cross Red Crescent response to emergencies. The DREF 
is a vital part of the International Federation’s disaster response system and increases the ability of 
National Societies to respond to disasters. 

Summary:  

 CHF 266,514 was allocated from the IFRC’s 
Disaster Relief Emergency Fund (DREF) in 
February 2013 to support the Zimbabwe Red Cross 
(ZRCS) in delivering assistance to some 3,500 
beneficiaries (700 households) and to replenish its 
disaster preparedness stocks. 

 DREF operation update no. 1 was issued in the 8 
May 2013 to provide for a one month extension to 
enable implementation of activities delayed due to a 
severe hailstorm. 

 DREF Operations Update no. 2 was issued on the 7 
June 2013 to revise the operation to include the 
response to the hailstorm and provide for a month’s 
extension to implement the final activities. 

 
Continuous heavy rains and hailstorms across the country caused flooding, which resulted in  destruction 
of property, infrastructure and livestock. Six provinces were affected, namely Matebeleland South, 
Matebeleland North, Midlands, Masvingo, Mashonaland Central and Manicaland being the worst affected 
by the storms and flooding. 
 
Within the operational timeframe, a hailstorm hit Mberengwa, resulting in the death of two children and 
physical injuries to others. The hailstorm resulted in the destruction of homes, livelihoods and 
infrastructure. A total of 581 families were affected, and as a result of limited to no response from other 
actors, ZRCS responded to the needs of the affected families the emergency through the DREF 
resources allocated to the floods response. 
 
The operation was initially planned to start from 7 February 2013 and finish by 7 May 2013. However, the 
operation was extended until 7 June 2013 in order to complete the construction of latrines; which were not 
possible during the peak of the floods due to water logged soils. The timeframe extension also enabled an 
internal review and lessons learnt workshop to be held near the end of the operation timeframe. 
 
All activities planned under this DREF operation were implemented and this narrative is final in terms of 
activities carried out, with a final financial report attached. A balance of CHF 18,741 will be returned to 
DREF. 
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The Netherlands Red Cross and the Netherlands government contributed to the replenishment of the 
DREF allocation made for this operation.  
 
Other major donors and partners to the DREF include the Australian, American and Belgian governments, 
the Austrian Red Cross, the Canadian Red Cross and government, Danish Red Cross and government, 
DG ECHO, the Irish and the Italian governments, the Japanese Red Cross, the Luxembourg government, 
the Monaco Red Cross and government, the Netherlands Red Cross and government, the Norwegian Red 
Cross and government, the Spanish Government, the Swedish Red Cross and government, the United 
Kingdom Department for International Development (DFID), the Medtronic and Zurich Foundations, and 
other corporate and private donors. Details of DREF contributions are found on: 
http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf 
 
IFRC, on behalf of ZRCS, would like to extend its thanks for all generous contributions. 
 
<click here for the final financial report; or here for contact details> 

 

The situation 

Heavy rains resulted in flooding in six provinces of Zimbabwe (Matabeleland South, Matabeleland North, 
Midlands, Masvingo, Mashonaland Central and Manicaland). All the provinces sustained damages to 
infrastructures, crops, livestock, shelter and loss of lives. Many families were left homeless, while their 
belongings and sources of livelihoods were washed away. 125 persons died in the floods and storms. 
Generally, 9,700 persons were affected, half of which required emergency humanitarian assistance.   The 
heavy rains also destroyed schools, clinics, bridges and roads.   
 
Assessments done in March 2013 reaffirmed the  emergency needs of the communities, which included 
temporary shelter and non food items (NFIs). The National Society assessment also included stakeholders’ 
mapping to streamline their response, ensuring that there was no duplication of activities. 
 
Within the floods operational timeframe, a hailstorm hit Mberengwa, resulting in the death of two children and 
physical injuries, coupled with destruction of homes, means of livelihoods and infrastructure. A total of 581 
families were affected. The hail came in the form of large hail stones, and in some instances these hail 
stones took days to melt.  
 

Red Cross and Red Crescent action 

At the onset of the disaster, an initial rapid assessment was carried out by ZRCS, with beneficiary figures 
reliant upon secondary data from figures compiled by the District Administration Offices. Based on this, a 
plan to support affected communities with emergency shelter and relief distributions was drawn up, to assist 
up to 700 households in this sector, and the procurement process for the items began.  
 
Further assessments in the course of initial distributions established that other players were involved in 
meeting the needs of flood affected communities. In Chiredzi District, ZRCS initially found that 283 
households required assistance, however during the course of the response operation, it was found that a 
number of the target beneficiaries had been reached by other stakeholders such as IOM, who supported 183 
of the affected families. As such, ZRCS revised its response plan accordingly to cover the remaining 100 
families, resulting in a balance of stocks for 183 families undistributed.  
 
When a hailstorm struck Mberengwa district, ZRCS was requested to support local authorities. Due to the 
availability of the undistributed non-food items (NFIs), ZRCS revised their plan of action and responded to 
the local authorities’ request and the needs of the community. ZRCS distributed emergency shelter and non 
food items to 180 families. 
 
IFRC country office provided technical support in terms of planning, shelter training, logistics, water and 
sanitation and reporting. Volunteers were trained in the distribution of non-food items. In addition, the Africa 
Zone Shelter Coordinator conducted emergency shelter construction training for 21 volunteers from the 
affected provinces. In-country Partner National Societies (PNSs) provided training for volunteers in First Aid 
and community-based health programmes, which contributed to the capacity of the National Society in 
responding to the floods

1
. 

 

                                                 
1
 Norwegian Red Cross provided training for volunteers in Gokwe, Tsholotsho and Manicaland, Finnish Red Cross trained volunteers in Muzarabani, 

American Red Cross in Binga, while Netherlands Red Cross provided capacity building support in Beitbridge to respond to emergencies. 

http://www.ifrc.org/docs/appeals/Active/MDR00001.pdf
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Near the end of the operation, IFRC and ZRCS carried out a review of the DREF operation. This provided  a 
good opportunity for reflections on lessons learned from this operation and improve future disaster 
emergency responses. Key outputs and lessons learnt are documented further in this report.  
 

Achievements against outcomes 
 

Emergency shelter and relief distributions ( basic non-food items)  

Outcome:  Living conditions improved for 3,500 people (700 households) whose houses were 
completely or partially damaged by the floods  

Outputs Activities planned 

700 families have been provided 
with temporary shelter and basic 
household items  
 

 Conduct rapid emergency needs and capacity assessments in 
the six affected provinces. 

 Develop beneficiary targeting strategy and registration system 
to deliver intended assistance. 

 Distribute 575 shelter kits and assist beneficiaries to construct 
temporary shelters 

 Train 60 volunteer in shelter and relief activities (include 
distribution, erecting shelters and monitoring) 

 Procure and distribute non-food items for 700 families, including 
180 families affected by a hailstorm in Mberengwa district (each 
family will receive 2 blankets,1 kitchen set, 1 hygiene kit) 

 Distribute 175 family tents and replenish those already 
distributed. 

 Control supply movements from point of dispatch to end user 

 Develop an exit strategy 

 Monitor and evaluate the relief activities and provide reporting 
on relief distributions. 

 
Achievements:   

 1,034 families were provided with temporary shelter and basic household items, including 180 families 
affected by an hailstorm.  The Civil Protection Unit (CPU) assisted in the distribution of the tents.  

 A rapid emergency needs and capacity assessments in the seven affected provinces. 

 A beneficiary targeting strategy and registration system were developed in consultation with local 
leaders. 

 144 shelter kits were distributed. 

 502 families were assisted in the construction of temporary shelters. 

 60 volunteers were trained in shelter and relief activities (including distribution, erecting shelters and 
the cascading of the training to their respective provinces. 

 1,034 families received NFIs according to the identified needs during the assessments. 

 214 family tents were distributed. 

 Volunteers assisted in the distribution of the tents and helped the elderly and physically infirm to set 
them.  

 Camps were set in Beitbridge. As at time of this report, the affected people were in the process of 
returning to their homes. 

 
The DREF operation managed to reach more beneficiaries due to the utilization of the National Society’s 
prepositioned stocks. In some provinces, the numbers of beneficiaries were less than initially targeted due to 
the interventions of other agencies.  
   
Table 2: Table highlighting the total reach of DREF assistance and other actors 

Province District Planned No 
of households 

Actual number of 
HH reached by 
RC actions 

Number of HH 
reached by other 
actors 

Other Actors 

Matabeleland 
South 

Beitbridge 
Mangwe 
Gwanda 

95 35 
60 
46 

  

Matabeleland 
North 

Tsholotsho 
Binga 

67 
15 

144 
0 

 
15 

 
IOM 
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Masvingo Chivi, Zaka/ 

Bikita, 
Chiredzi 
 

35 
 

24 
283 

13 
165 
31 
100 

 
 
 

183 

 
 
 
IOM 

Midlands Gokwe 
North 

25 50   

Manicaland Chipinge, 
Nyanga, 
Mutare 

50 
30 

360   

Mashonaland 
Central 

Mt. Darwin, 
Mbire, 
Muzarabani 

76 
 

30   

Total  700 
households 

1034 
households 

  

 
Note: This table includes stock distributed to flood affected households from ZRCS prepositioned stock. 
 
 The table below highlights the status of the prepositioned materials (pre and post DREF operations). 
 
Table 3: Distribution breakdown of NFIs 
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Total material 
procured 
through 
DREF 

1125 175 700 700 218 700 1400 1400 37800 50400 170 100 

Total material 
in stock 
before DREF 

26 38 0 520 54 74 562 554 5267.5 0 0 0 

Total material 
distributed 

411 179 95 1025 147 606 1912 1849 17640 46200 170 29 

Total 
Balance in 
Stock 

740 34 605 195 115 168 50 105 25427.5 4200 0 71 

 
The balance of the undistributed materials was made up of the stocks that the National Society had 
previously reserved under its emergency preparedness. 
 
When a hailstorm struck Mberengwa district, ZRCS was requested to assist in the response by local 
authorities. ZRCS distributed emergency shelter and non-food items to the 180 families, with 95 families 
receiving the full shelter and NFI component, including tent, one kitchen set, one jerry can, one bucket, two 
blankets and two soap, while 85 of the families receiving two blankets and two pieces of soap each. 
 
Challenges: 
There was a variation in the budget for the planned 2-day non-residential refresher course on shelter 
construction. During the exercise, a skills gap was identified among the staff and volunteers and this resulted 
in the extension of the training to a 5-day residential exercise with the related unforeseen additional costs. 
There was also a variation in budget and expenditure booked as National Society staff allowances (per 
diems) were wrongly budgeted under Travel, which resulted in over expenditure on Personnel and under 
expenditure on Travel. 
 
 

                                                 
2
 Plastic sheets were used to make temporary shelters and latrines. Some households also spread the plastic sheeting on the 

ground to  come up with a dry sleeping floor. 
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Emergency health 

Outcome: Waterborne and communicable diseases were minimised through increased awareness 
of 700 families (3,500 people) about health risks related to flooding situations.  

Outputs Activities planned 

 700 flood affected families 
are aware of water 
borne/related health risks 
including cholera and 
malaria and how to 
prevent these.  

 700 flood affected families 
are using ITNs correctly.  

 

 Conduct CBHFA refresher training focusing on epidemic control 
and PHHE in flood situation to 30 volunteers  

 Awareness raising of 700 flood affected families how to reduce 
risks for diseases such as cholera and malaria  

 Procure and distribute insecticide treated mosquito nets (ITNs) for 
700 families (two ITNs per family)  

 Monitor and evaluate emergency health activities  

 
Achievements:  

 1,912 ITNs were distributed to 896 households. The initial plan was to target 700 households with 1,400 
ITNS, the excess was attributed to the additional needs which arose due to the hailstorms experienced 
during the implementation timeframe and ZRCS used some of its prepositioned stock.  

 Three trainings were conducted in Matebeleland South ( Beitbridge), Manicaland (Chipinge) and 
Mashonaland Central (Muzarabani). 120 volunteers were trained in shelter construction, 60 were trained 
in CBHFA and  disease prevention.  

 190 households were reached with cholera/malaria prevention messages through awareness raising 
activities. 

 
 

Water, sanitation, and hygiene promotion 

Outcome: Improve health and restore dignity by provision of adequate safe water, sanitation, 
hygiene promotion interventions to 700 households (or 3,500 beneficiaries) in the affected areas of 
the 6 provinces 

Outputs Activities planned 

 700 households have 
access to clean water  

 700 households reached by 
hygiene promotion activities  

 700 households with 
improved sanitary 
conditions.  

 

 Assess the water and sanitation needs of the affected population  

 Support the construction of 200 pit latrines.  

 Conducting hygiene promotion to 700 families (3,500 persons) in the 
six provinces using the Participatory Health and Hygiene Education 
(PHHE/PHAST in emergencies methodology)  

 Distribute and train households on use of water treatment products 
(37,800 chlorination tablets and 50,400 chloro-floc sachets) to 700 
households (2 sachets/household/day)  

 Procure and distribute 700 buckets (one per family) 

 Procure and distribute 700 jerry cans (one per family)  

 Monitor and evaluate WatSan and hygiene activities 

 
Achievements:  

 An assessment was carried out to determine the WatSan needs arising from the floods. 

 Support was given for the construction of 200 pit latrines. In Masvingo-Zaka, 185 households received 
latrine support, while two schools in Matebeleland North (Mathupula and Mahole) were reopened after 
receiving support for the construction of latrines which were levelled by the storms. The latrines took 
longer time to complete than initially planned for due to water logged grounds which initially made 
excavation of the pits difficult.   

 190 households were reached with hygiene promotion. 

 Volunteers distributed 37,800 chlorination tablets and 50,400 chloro-flocs sachets were procured planned 
for 700 households in the ratio of two sachets/household/day. By the end of the operation, over 50% were 
distributed, improving the quality of portable water for the affected communities. 

 More water buckets than jerry cans were distributed,  as jerry cans were not available in country and the 
buckets managed to address the identified needs.  
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Communications- Advocacy and Public Information 

Outcome: The profile and position of the host national society and the IFRC are enhanced, leading to 
increased availability of funds and other resources to support this and future emergency operations. 

Outputs Activities planned 

Communications products are 
made available to media and 
stakeholders. 

 News releases, fact sheets, photographs/video and interviews with 
qualified spokespeople are developed and made available to media 
and key stakeholders.  

 Direct outreach will be coordinated with the Host National Society 
and conducted with National and International media.  

 The launch of this DREF will be supported with people-centred, 
community level diverse content, including web-stories, video 
footage and photos will be posted to ifrc.org and shared with other 
global humanitarian web portals and international media  

 An IFRC communications officer will be deployed immediately to the 
affected region, coordinating the gathering and dissemination of 
communication materials, liaising with and supporting the Host 
National Society 

 
Achievements: 
From the onset of the operation, the NS was able to publish articles in both print and electronic media 
profiling the response. This managed to stir public interest in the ZRCS and its activities and fostered its 
wide recognition as a first responder.  
 
News releases, fact sheets, photographs/video and interviews were developed and made available to media 
and key stakeholders. 
 

Logistics 

Outcome: Emergency relief NFIs are transported to the affected areas 

Outputs Activities 

Effective logistical support has 
enabled rapid assistance to 
targeted beneficiaries.  

 Procurement of non food items for relief, emergency health and 
WatSan activities  

 Transporting and prepositioning of response material.  

 Control supply movements from point of dispatch to end user.  

 Transportation of staff and volunteers to the affected areas  
 

 
Achievements  
While much of the stocks were procured by the IFRC country office, the logistics with regards to the 
transportation of the materials for distribution was well organised by the National Society. There were only 
exceptional cases where the transporting trucks broke down. The IFRC logistics unit provided support an 
ensured expedited access to some regional stocks in the National Society warehouse in Gweru.  
 
The control of supply movements from point of dispatch to the end users were ensured through adherence to 
the IFRC accounting and reporting systems. Distributions and registration lists and goods received notes 
were properly completed. However, in some instances the transportation of staff and volunteers to the 
affected areas was delayed due to the impassable water logged roads and the destroyed infrastructures. In 
some cases, stakeholders with suitable logistical capacity could support e.g.  Airlifting to displaced families. 
 
Challenges: 

The initial plan to procure the NFIs locally or within the region met some challenges. During the operation, it 

was found that many of the items needed could not be procured locally in line with the required standards. 

Subsequently, the decision was made to procure the items from Dubai, which consequently attracted 

additional transportation costs which resulted in the budget lines for Logistics, Transport/Freight and Storage 

being overspent. 

 

 Monitoring and evaluation/ lessons learned: 

During the implementation, monitoring and support visits were made to  the affected areas with the aim of 

providing needed support to the National Society provincial teams who responded to the disaster. Limited 

budget provision militated against the desired frequency of monitoring visits. 
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The ZRCS headquarters and IFRC country office actively participated in the monitoring and assessment of 

the flood situation in the country during the rainy season. Coordination with UNOCHA, state and non-state 

actors, enabled the National Society to maintain updated information regarding the flood situation and the 

related emergency needs. 

 

Based on its previous experience, the National Society had developed tools that assisted in beneficiary 

identification, tracking and proper documentation of the items distributed. Monthly reports were generated in 

the provinces and transmitted to the headquarters for updates. The reports were equally relayed to the IFRC 

country office and they culminated in this final report. 

 

An evaluation of the operation were concluded in June. This provided  a good opportunity for reflections on 

lessons learned regarding future disaster emergency responses. As part of the evaluation, the ZRCS 

conducted a lessons learnt workshop in May with the objective of reviewing the DREF implementation 

process. The review, which was carried out in June was initiated by the IFRC regional and zone offices, 

aimed at improving capacity for future emergency responses. The exercise involved desk reviews, field visits 

and a feedback workshop. These processes involved an analysis of the NS strengths and encountered 

operational challenges as well as recommendations for future DREF operations in the country which were 

highlighted as follows: 

 

Table 1: Lessons Learned and Recommendations: 

Challenges  Recommendations 

Most flood affected communities use 

firewood for cooking and aluminium pots 

are not appropriate 

Locally available black pots are more appropriate instead of the 

IFRC kitchen sets distributed (aluminium pots).  

Volunteers were not aware of the 

provisions under volunteer insurance 

National Society to be aware of the provision made under the 

volunteer insurance (this is standard in all DREF and 

Emergency Appeal operations) and how to access it should the 

need arise 

The assessments also established that 

food shortages were the most immediate 

needs that was not being met sufficiently 

by other humanitarian actors such as the 

WFP 

The operational plan could be reviewed to reflect the needs of 

the target communities and could include provision of  food.  

 

There was a gap in interventions as most 

families required food assistance, whilst 

most agencies concentrated on NFIs. 

Strengthening coordination with other stakeholders to ensure 

that the operation is complementary to what others were 

providing.   

 

Communities were traumatised by the 

disasters that affected their communities 

Consider the need and budget for psychosocial support in future 
DREF operations (including training for volunteers) 

There was a noted gap in data collection 

processes. 

Systematic data collection and monitoring should be built-in at 

all stages of the operation (assessment, registration and 

distribution) using a standardised data collection tool, 

disaggregated by gender and diversity. 
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Contact information 
For further information specifically related to this operation please contact: 

 Zimbabwe Red Cross Society: Maxwell Phiri, Secretary General; phone: tel: +263.4.332638; 

+263.4.332197; email: zrcs@ecoweb.co.zw;  phirim@redcrosszim.org.zw;  

  IFRC Zimbabwe Country Representative: Oforbuike Nwobodo; Country Representative, Zimbabwe 
Country Representation, Harare; phone: +263.4.705166; +263.4.720315; fax +263.4.708784; email: 
oforbuike.nwobodo@ifrc.org  

 IFRC Africa Zone: Daniel Bolaños Gonzalez, DM Coordinator; phone: +254 20 283 5000; email: 
daniel.bolanos@ifrc.org 

 IFRC Africa Region: Diana Ongiti, Senior Resource Mobilization Officer; mobile phone: + 254 786 546 

031; email: Diana.ongiti@ifrc.org 

 IFRC Africa Zone: Robert Ondrusek, PMER/QA Delegate, Africa phone: +254 731 067277;  email: 
robert.ondrusek@ifrc.org 

 

 

How we work 

All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 

Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 

Charter and Minimum Standards in Disaster Response (Sphere) in delivering assistance to the most 

vulnerable. 

The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian 

activities by National Societies, with a view to preventing and alleviating human suffering, and thereby 

contributing to the maintenance and promotion of human dignity and peace in the world. 

 

 

 

 

The IFRC’s work is guided by Strategy 2020 which puts forward three strategic aims: 

1. Save lives, protect livelihoods, and strengthen recovery from disaster and crises. 

2. Enable healthy and safe living. 

3. Promote social inclusion and a culture of non-violence and peace. 

 

 

mailto:zrcs@ecoweb.co.zw
mailto:phirim@redcrosszim.org.zw
mailto:oforbuike.nwobodo@ifrc.org
mailto:daniel.bolanos@ifrc.org
mailto:Diana.ongiti@ifrc.org
mailto:robert.ondrusek@ifrc.org
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I. Funding
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

A. Budget 266,514 266,514

B. Opening Balance 0 0

Income

C. Total  Income  = SUM(C1..C4) 266,514 266,514

D. Total  Funding = B +C 266,514 266,514

* Funding source data based on information provided by the donor

II. Movement of Funds
Raise

humanitarian
standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and
support for
RC/RC work

Joint working
and

accountability
TOTAL Deferred 

Income

B. Opening Balance 0 0
C. Income 266,514 266,514
E. Expenditure -247,773 -247,773
F. Closing Balance = (B + C + E) 18,741 18,741

Other Income
DREF Allocations 266,514 266,514
C4. Other Income 266,514 266,514

Selected Parameters
Reporting Timeframe 2013/2-10 Programme MDRZW007
Budget Timeframe 2013/2-6 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRZW007 - Zimbabwe - Floods
Timeframe: 07 Feb 13 to 07 Jun 13
Appeal Launch Date: 07 Feb 13

Final Report

Final Report Prepared on 09/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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III. Expenditure
Expenditure

Account Groups Budget Raise
humanitarian

standards

Grow RC/RC
services for
vulnerable

people

Strengthen RC/
RC contribution
to development

Heighten
influence and

support for RC/
RC work

Joint working
and

accountability
TOTAL

Variance

A B A - B

BUDGET (C) 266,514 266,514
Relief items, Construction, Supplies
Shelter - Relief 88,875 73,669 73,669 15,206

Clothing & Textiles 25,550 19,309 19,309 6,241

Water, Sanitation & Hygiene 41,600 43,197 43,197 -1,597

Teaching Materials 1,000 1,000

Utensils & Tools 18,550 16,568 16,568 1,982

Other Supplies & Services 7,000 7,000

Total Relief items, Construction, Supp 182,575 152,744 152,744 29,831

Logistics, Transport & Storage
Storage 1,500 1,588 1,588 -88

Distribution & Monitoring 6,938 14,006 14,006 -7,068

Transport & Vehicles Costs 18,265 24,200 24,200 -5,935

Logistics Services 5,822 5,822 -5,822

Total Logistics, Transport & Storage 26,703 45,615 45,615 -18,913

Personnel
International Staff 2,550 200 200 2,350

National Staff 404 404 -404

National Society Staff 14,370 19,612 19,612 -5,242

Volunteers 6,950 1,913 1,913 5,037

Total Personnel 23,870 22,129 22,129 1,742

Consultants & Professional Fees
Professional Fees -53 -53 53

Total Consultants & Professional Fees -53 -53 53

Workshops & Training
Workshops & Training 4,200 7,179 7,179 -2,979

Total Workshops & Training 4,200 7,179 7,179 -2,979

General Expenditure
Travel 10,000 3,567 3,567 6,433

Information & Public Relations 350 350

Office Costs 750 357 357 393

Communications 1,050 715 715 335

Financial Charges 750 318 318 432

Other General Expenses 80 80 -80

Total General Expenditure 12,900 5,037 5,037 7,863

Indirect Costs
Programme & Services Support Recover 16,266 15,122 15,122 1,144

Total Indirect Costs 16,266 15,122 15,122 1,144

TOTAL EXPENDITURE (D) 266,514 247,773 247,773 18,741

VARIANCE (C - D) 18,741 18,741

Selected Parameters
Reporting Timeframe 2013/2-10 Programme MDRZW007
Budget Timeframe 2013/2-6 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRZW007 - Zimbabwe - Floods
Timeframe: 07 Feb 13 to 07 Jun 13
Appeal Launch Date: 07 Feb 13

Final Report

Final Report Prepared on 09/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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IV. Breakdown by subsector
Business Line / Sub-sector Budget Opening

Balance Income Funding Expenditure Closing
Balance

Deferred
Income

BL2 - Grow RC/RC services for vulnerable people
Disaster response 266,514 0 266,514 266,514 247,773 18,741

Subtotal BL2 266,514 0 266,514 266,514 247,773 18,741

GRAND TOTAL 266,514 0 266,514 266,514 247,773 18,741

Selected Parameters
Reporting Timeframe 2013/2-10 Programme MDRZW007
Budget Timeframe 2013/2-6 Budget APPROVED
Split by funding source Y Project *

All figures are in Swiss Francs (CHF)

Disaster Response Financial Report
MDRZW007 - Zimbabwe - Floods
Timeframe: 07 Feb 13 to 07 Jun 13
Appeal Launch Date: 07 Feb 13

Final Report

Final Report Prepared on 09/Dec/2013 International Federation of Red Cross and Red Crescent Societies
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